P.O. Box 310, Liberty Corner, N.J. 07938-0340 (2014) 647-8111

'Fred C.Hart Associates.inc.

March 14, 1988

New York, N

Wosngion. < Chief, Investigations and
Rmsburgh, PA Compliance Branch

Cherry Hill, N, Emergency and Remedial Response
Mergen. C' Division

Detroit, M' U.S. Environmental Protection Agency
Liperty Corne: NJ

26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

26620

Enclosed please find two copies of the Monthly Periodic Progress

report for the period February 1,

Sincerely,

1988 through February 29, 1988.

FRED C. HART ASSOCIATES, INC.

\;2216040 esr ZEiv/EECQJp/éé/k_

Frances B. Barker
Project Manager

FBB/mrp
cc: . Moorman
. Tucker

Beasley
. Morahan
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

T PROGR
- Febr

ffor

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of February 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

ion I-

In a letter dated February 2, 1988, HART forwarded to EPA NIOSH Method
7402 which will be used to collect and analyze the ambient air samples
for asbestos by Transmission Electron Microscopy (TEM) pursuant to EPA's
comments to the Ambient Air Sampling Work Plan. On February 17, Wr.
Moorman (Cadwalader, MWickersham & Taft) informed Mr. Tucker (EPA
Regional Counsel) that due to wet conditions, air sampling could not be
performed in time for the results to be incorporated into the RI Report
for the Millington Site. In a letter dated February 26, EPA granted a
forty-five day extension from February 29 to submit the air sampling
results. MWet conditions continued through the end of February, and
therefore no air samples were collected.

On February 29, HART submitted to EPA the revised Remedial Investigation
éRI) Report and draft Feasibility Study Work Plan for the Millington
ite.

Work anticipated to occur in March includes ambient air sampling if
weather conditions permit and awaiting EPA's comments to the revised RI
report and draft Feasibility Study Work Plan.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTE.Y PERIODIC PROGRESS REPORT

- Februar

Work Efforts Completed to Date

In compliiance with the Administrative Order on Consent, Index No.
CERCLA-50103 1ssued to National Gypsum Company, the following activities
were conducted during the month of February 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

In a letter dated February 2, 1988, HART forwarded to EPA NIOSH Method
7402 which will be used to collect and analyze the ambient air samples
for asbestos by Transmission Electron Microscopy (TEM) pursuant to EPA's
comments to the Ambient Air Sampling Work Plan. On February 17, Mr.
Moorman (Cadwalader, NWickersham & Taft) informed Mr. Tucker (EPA
Regional Counsel) that due to wet conditions, air sampling could not be
performed in time for the results to be incorporated into the RI Report
for the Millington Site. 1In a letter dated February 26, EPA granted a
forty-five day extension from February 29 to submit the air sampling
results. HWet conditions continued through the end of February, and
therefore no air samples were collected.

On February 29, HART submitted to EPA the revised Remedial Investigation
gRI) Report and draft Feasibility Study Work Plan for the Millington
ite.

Work anticipated to occur in March includes ambient air sampling if
weather conditions permit and awaiting EPA's comments to the revised RI
report and draft Feasibility Study Work Plan.
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